
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/17/2017

ESTIMATE SUMMARY 16:08:07

CONTID: C20902         ESTIMATE NO: 0007 PROG 2005

PCN: 20902-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WOLCOTT EAST PERCENT TIME:

PROJECT NO: NHPP 0702-358                 

I-70 WOLCOTT EAST

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,481,048.80 PARTICIPATING $ $ 2,832,882.94

AWARD PROJECT AMT: 11,174,774.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -16,119.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,538.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

71.38%

3,285,922.15

2,832,882.94

2,816,763.94

2,792,225.63

$

$

$

$

8,195,126.65

0.00

8,195,126.65

29,043.00

8,224,169.65

-167,621.62

0.00

8,056,548.03

0.00

AMOUNT DUE 8,056,548.03 2,792,225.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,792,225.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

164.0 TIME ALLOW: 11/3/2017 ??:??:??

ORIG TIME ALLOW: 11/3/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2017

04/05/2017

09/15/2017

12/22/2016

01/10/2017

01/11/2017

04/05/2017
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

2.000

EACH

1,385.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

50.000

EACH

5.40000

0015 *Removal of Sidewalk 26.000

0.000

202-00200  
 

1,881.1026.000

0.00

26.000

SY  

72.35000

0020 *Removal of Concrete Curb Ramp 17.000

0.000

202-00206  
 

1,229.9517.000

0.00

17.000

SY  

72.35000

0025 *Removal of Asphalt Mat (Planing) 5,135.000

0.000

202-00240  
 

39,282.755,135.000

0.00

6,500.000

SY  

7.65000

0030 *Removal of Pavement Marking 12,621.000

2,066.000

202-00250  
 

16,890.0514,687.000

2,375.90

100,000.000

SF  

1.15000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

156.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

250.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

24.000

HOUR

115.00000

0050 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

290.002.000

0.00

10.000

HOUR

145.00000

0055 *Potholing 76.500

2.000

203-01597  
 

21,587.5078.500

550.00

90.000

HOUR

275.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Laborer 15.000

0.000

203-02330  
 

1,290.0015.000

0.00

90.000

HOUR

86.00000

0065 *Erosion Log Type 1 (12 Inch) 154.000

0.000

208-00002  
 

754.60154.000

0.00

500.000

LF  

4.90000

0070 *Aggregate Bag 268.000

0.000

208-00035  
 

1,916.20268.000

0.00

268.000

LF  

7.15000

0075 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

3,240.002.000

0.00

2.000

EACH

1,620.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,145.00000

0085 *Removal and Disposal of Sediment (Labor) 12.000

0.000

208-00103  
 

696.0012.000

0.00

50.000

HOUR

58.00000

0090 *Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

230.002.000

0.00

50.000

HOUR

115.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

185.00000

0100 *Erosion Control Management 17.000

0.000

208-00207  
 

4,862.0017.000

0.00

30.000

DAY 

286.00000

0105 *Seeding (Native) 0.000

0.500

212-00006  
 

782.500.500

782.50

1.000

ACRE

1,565.00000

0110 *Soil Conditioning 0.000

0.500

212-00032  
 

2,360.000.500

2,360.00

1.000

ACRE

4,720.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.000

0.500

213-00012  
 

1,792.500.500

1,792.50

1.000

ACRE

3,585.00000

0120 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

150.000

SY  

4.60000

0125 *Wildlife Biologist 63.000

0.000

240-00000  
 

5,418.0063.000

0.00

63.000

HOUR

86.00000

0130 *Removal of Nests 97.500

15.000

240-00010  
 

7,312.50112.500

975.00

112.500

HOUR

65.00000

0135 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

12.50000

0140 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

3,000.000

TON 

34.35000

0145 Hot Mix Asphalt (Patching) (Asphalt) 247.250

0.000

403-00720  
 

64,285.00247.250

0.00

250.000

TON 

260.00000

0150 Stone Matrix Asphalt 14,947.720

12,193.110

403-09210  
 

1,981,280.5927,140.830

890,097.03

29,900.000

TON 

73.00000

0155 Hot Mix Asphalt (Grading SX) (75) 0.000

1,391.040

403-34701  
 

133,539.841,391.040

133,539.84

4,629.000

TON 

96.00000

0160 Asphalt Cement Performance Grade (PG 64-28) 983.410

881.770

411-03342  
 

725,555.021,865.180

343,008.53

2,261.000

TON 

389.00000

0165 Emulsified Asphalt (Slow-Setting) 5,700.000

3,800.000

411-10255  
 

19,000.009,500.000

7,600.00

21,063.000

GAL 

2.00000



CONTID: C20902         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

16.000

TON 

260.00000

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.25000

0180 *Concrete Sidewalk 26.000

0.000

608-00000  
 

5,590.0026.000

0.00

26.000

SY  

215.00000

0185 *Concrete Curb Ramp 17.000

0.000

608-00010  
 

3,825.0017.000

0.00

17.000

SY  

225.00000

0190 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

40.000

LF  

32.00000

0195 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

50.000

EACH

26.00000

0200 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

26.00000

0205 *Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

525.000

EACH

2.15000

0210 *2 Inch Electrical Conduit (Bored) 305.000

0.000

613-00206  
 

14,823.00305.000

0.00

305.000

LF  

48.60000

0215 *2 Inch Electrical Conduit (Plastic) 3,017.000

0.000

613-01200  
 

61,848.503,017.000

0.00

3,017.000

LF  

20.50000

0220 *Wiring 1.000

0.000

613-10000  
 

16,200.001.000

0.00

1.000

L S 

16,200.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

29.000

SF  

21.60000

0230 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

519.500

SF  

24.00000

0235 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

0.000.000

0.00

10.000

EACH

260.00000

0240 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

37.000

EACH

485.00000

0245 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

128,000.000

LF  

0.20000

0250 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

2.000

EACH

2,160.00000

0255 Construction Surveying 0.260

0.000

625-00000  
 

5,980.000.260

0.00

0.750

L S 

23,000.00000

0260 *Mobilization 0.410

0.274

626-00000  
 

889,200.000.684

356,200.00

0.900

L S 

1,300,000.00000

0265 *Public Information Services (Tier III) 0.840

0.000

626-01103  
 

16,905.000.840

0.00

1.000

L S 

20,125.00000

0270 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

655.000

GAL 

80.45000

0275 *Pavement Marking Paint (Waterborne) 776.000

445.000

627-00011  
 

32,967.001,221.000

12,015.00

1,431.000

GAL 

27.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,633.000

SF  

12.15000

0285 *Preformed Thermoplastic Pavement Marking (Word -Symbol)
(Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

128.000

SF  

30.25000

0290 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

504.000

SF  

17.30000

0295 *Flagging 2,380.750

545.500

630-00000  
 

83,398.132,926.250

15,546.75

3,000.000

HOUR

28.50000

0300 *Traffic Control Inspection 65.000

9.000

630-00007  
 

5,994.0074.000

729.00

90.000

DAY 

81.00000

0305 *Traffic Control Management 90.000

19.000

630-00012  
 

300,295.00109.000

52,345.00

140.000

DAY 

2,755.00000

0310 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

108.00000

0315 *Construction Traffic Sign (Panel Size A) 37.000

0.000

630-80341  
 

2,997.0037.000

0.00

74.000

EACH

81.00000

0320 *Construction Traffic Sign (Panel Size B) 58.500

13.500

630-80342  
 

5,832.0072.000

1,093.50

144.000

EACH

81.00000

0325 *Construction Traffic Sign (Panel Size C) 49.500

0.000

630-80343  
 

4,009.5049.500

0.00

99.000

EACH

81.00000

0330 *Construction Information Sign 4.000

0.000

630-80348  
 

648.004.000

0.00

8.000

EACH

162.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

3,780.001.000

0.00

2.000

EACH

3,780.00000

0340 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

1.500

0.000

630-80358  
 

3,240.001.500

0.00

4.000

EACH

2,160.00000

0345 *Drum Channelizing Device 50.000

0.000

630-80360  
 

4,050.0050.000

0.00

100.000

EACH

81.00000

0350 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

81.00000

0355 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

81.00000

0360 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2,160.001.000

0.00

2.000

EACH

2,160.00000

0365 Concrete Barrier (Temporary) 857.000

0.000

630-80370  
 

34,280.00857.000

0.00

1,714.000

LF  

40.00000

0370 *Traffic Cone 100.000

0.000

630-80380  
 

1,080.00100.000

0.00

200.000

EACH

10.80000

0375 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

2,700.00000

0380 *Impact Attenuator (Sand Filled Plastic Barrel)  
(Temporary) 

2.000

0.000

630-85006  
 

3,890.002.000

0.00

4.000

EACH

1,945.00000

0385 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

97,200.002.000

0.00

4.000

EACH

48,600.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Night Work Lighting 0.710

0.190

632-00000  
 

136,800.000.900

28,880.00

1.000

L S 

152,000.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

67,463.000

F A 

1.00000

0400 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

3,000.000

F A 

1.00000

0405 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 3,257.750

7,680.010

700-70016  
 

10,937.7610,937.760

7,680.01

75,000.000

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 0.000

49,180.640

700-70019  
 

49,180.6449,180.640

49,180.64

60,000.000

F A 

1.00000

0420 F/A On-The-Job Trainee 0.000

1,004.500

700-70023  
 

1,004.501,004.500

1,004.50

1,004.500

F A 

1.00000

0425 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

0.000

F A 

1.00000

1390 Added Item (Each)/ Light Standard Foundation (I nstall 
Only)

1.000

0.000

900-00007  
 

1,410.661.000

0.00

1.000

EACH

1,410.66000

1395 Added Item (Lump Sum)/ Additional Wiring 0.000

1.000

900-00014  
 

2,000.001.000

2,000.00

1.000

L S 

2,000.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1400 HMA (Gr SX) (75) (PG 64-28) CMO #4 0.000

2,206.820

403-34751  
 

242,750.202,206.820

242,750.20

2,206.820

TON 

110.00000

CAT 5,081,201.992,152,505.907,103,206.66CURRENT AMT0200 $ $ $

CAT NO0201 0201 - Red Canyon Culvert 

0435 *Clearing and Grubbing 0.000

1.000

201-00000  
 

3,055.001.000

3,055.00

1.000

L S 

3,055.00000

0440 *Tree Trimming 0.000

1.000

202-00008  
 

432.001.000

432.00

1.000

HOUR

432.00000

0445 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

26.000

CY  

82.00000

0450 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

275.00000

0455 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

17.000

CY  

153.00000

0460 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

100.000

CY  

16.65000

0465 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

4.90000

0470 *Aggregate Bag 30.000

84.000

208-00035  
 

815.10114.000

600.60

114.000

LF  

7.15000

0475 *Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

1,620.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0480 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,145.00000

0485 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

58.00000

0490 *Removal and Disposal of Sediment (Equipment) 0.000

0.500

208-00105  
 

57.500.500

57.50

20.000

HOUR

115.00000

0495 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

185.00000

0500 *Water Control 0.000

0.500

208-00400  
 

12,000.000.500

12,000.00

1.000

L S 

24,000.00000

0505 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

1,565.00000

0510 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

4,720.00000

0515 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.250

ACRE

3,585.00000

0520 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

250.000

SY  

4.60000

0525 *Removal of Nests 10.500

2.500

240-00010  
 

845.0013.000

162.50

40.000

HOUR

65.00000

0530 *Geotextile (Erosion Control) (Class 1) 0.000

281.000

420-00102  
 

1,503.35281.000

1,503.35

281.000

SY  

5.35000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0535 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

0.000

CY  

842.00000

0540 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.55000

0545 *Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

150.000

CY  

360.00000

0550 *Culvert Lining (84 Inch)(Slip) 0.000

0.000

603-00087  
 

0.000.000

0.00

244.000

LF  

740.00000

0555 *Fence (Plastic) 0.000

97.000

607-11525  
 

315.2597.000

315.25

150.000

LF  

3.25000

0560 *Detour Drainage Pipe (Class 0) 0.000

20.000

624-20300  
 

960.0020.000

960.00

20.000

LF  

48.00000

0565 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.250

L S 

23,000.00000

0570 *Mobilization 0.046

0.030

626-00000  
 

98,800.000.076

39,000.00

0.100

L S 

1,300,000.00000

0575 *Flagging 0.000

33.000

630-00000  
 

940.5033.000

940.50

250.000

HOUR

28.50000

0580 *Construction Traffic Sign (Panel Size A) 0.500

0.000

630-80341  
 

40.500.500

0.00

28.000

EACH

81.00000

0585 *Construction Information Sign 1.000

0.000

630-80348  
 

162.001.000

0.00

4.000

EACH

162.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0590 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

1,890.000.500

0.00

2.000

EACH

3,780.00000

0595 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

81.00000

0600 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

81.00000

0605 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

10.80000

0610 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

54,000.000

F A 

1.00000

0615 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 121,816.2059,026.70512,104.45CURRENT AMT0201 $ $ $

CAT NO0202 0202 - Safety 

0620 *Removal of Guardrail Type 3 33,197.000

6,726.000

202-01130  
 

85,834.4539,923.000

14,460.90

52,588.000

LF  

2.15000

0625 *Removal of End Anchorage 46.000

14.000

202-01300  
 

11,160.0060.000

2,604.00

78.000

EACH

186.00000

0630 *Guardrail Type 3 (6-3 Post Spacing) (31 in MGS ) 35,732.000

7,634.000

606-00301  
 

1,522,146.6043,366.000

267,953.40

56,322.000

LF  

35.10000

0630 MATERIAL ALLOWANCE Type 3 Guardrail, 31" MGS, 1 2' 6" 0.000

0.000

0.000.000

0.00LF  

12.00000
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PCN: 20902-BID    ESTIMATE RUN

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 0202 - Safety 

0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 
in MGS)

0.000

0.000

0.000.000

0.00LF  

10.40000

0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 
In MGS)

0.000

0.000

0.000.000

0.00LF  

12.00000

0635 *End Anchorage Type 3B (31 in MGS) 7.000

3.000

606-01320  
 

8,580.0010.000

2,574.00

16.000

EACH

858.00000

0635 MATERIAL ALLOWANCE End Anchorage Type 3B 9.000

-3.000

4,500.006.000

-2,250.00EACH

750.00000

0640 *End Anchorage Type 3D (31 in MGS) 25.000

4.000

606-01340  
 

59,305.0029.000

8,180.00

33.000

EACH

2,045.00000

0640 MATERIAL ALLOWANCE End Anchorage Type 3D 7.000

-4.000

2,928.003.000

-3,904.00EACH

976.00000

0645 *Transition Type 3G (31 in MGS) 8.000

4.000

606-01370  
 

46,980.0012.000

15,660.00

16.000

EACH

3,915.00000

0645 MATERIAL ALLOWANCE Transition 3G (Left) 0.000

0.000

0.000.000

0.00EACH

1,075.00000

0645 MATERIAL ALLOWANCE Transition Type 3G (Right) 0.000

0.000

0.000.000

0.00EACH

1,075.00000

0650 *Transition Type 3H (31 in MGS) 8.000

5.000

606-01380  
 

25,285.0013.000

9,725.00

16.000

EACH

1,945.00000

0650 MATERIAL ALLOWANCE Transition Type 3H (Left) 0.000

0.000

0.000.000

0.00EACH

757.00000
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PCN: 20902-BID    ESTIMATE RUN

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 0202 - Safety 

0650 MATERIAL ALLOWANCE Transition Type 3H (Right) 0.000

0.000

0.000.000

0.00EACH

757.00000

0655 *End Anchorage (Nonflared) (31 in MGS) 1.000

2.000

606-02003  
 

14,055.003.000

9,370.00

4.000

EACH

4,685.00000

0655 MATERIAL ALLOWANCE End anchorage (Non-Flared) ( 31" MGS) 1.000

-1.000

0.000.000

-2,105.00EACH

2,105.00000

0660 *End Anchorage (Flared) (31 in MGS) 16.000

4.000

606-02005  
 

89,400.0020.000

17,880.00

24.000

EACH

4,470.00000

0660 MATERIAL ALLOWANCE End Anchorage (Flared) (31 i n MGS) 15.000

-4.000

21,615.0011.000

-7,860.00EACH

1,965.00000

CAT 1,891,789.05332,288.302,405,467.40CURRENT AMT0202 $ $ $

CAT NO0300 0300-structure F-10-L 

0665 *Removal of Asphalt Mat (Planing) 3,238.000

0.000

202-00240  
 

24,770.703,238.000

0.00

3,238.000

SY  

7.65000

0670 Stone Matrix Asphalt 289.300

0.000

403-09210  
 

21,118.90289.300

0.00

289.300

TON 

73.00000

0675 Asphalt Cement Performance Grade (PG 64-28) 18.750

0.000

411-03342  
 

7,293.7518.750

0.00

18.750

TON 

389.00000

0680 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

CAT 53,183.350.0053,183.35CURRENT AMT0300 $ $ $

CAT NO0301 0301-Structure F-10-N 

0685 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,800.000

SY  

7.65000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0301 0301-Structure F-10-N 

0690 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

616.000

SY  

11.60000

0695 *Removal of Bridge Railing 218.000

0.000

202-00425  
 

20,350.30218.000

0.00

218.000

LF  

93.35000

0700 *Removal of Portions of Present Structure (Clas s 2) 0.000

4.000

202-00453  
 

1,148.004.000

1,148.00

7.000

SY  

287.00000

0705 *Removal of Portions of Present Structure (Clas s 3) 0.300

0.100

202-00460  
 

223.600.400

55.90

0.400

SY  

559.00000

0710 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

80.000

LF  

53.00000

0715 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

2.000

CY  

530.00000

0720 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

107.000

TON 

73.00000

0725 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

8.000

TON 

389.00000

0730 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

33.000

GAL 

2.00000

0735 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

616.000

SY  

16.20000

0740 *Concrete Sealer 50.000

48.000

515-00400  
 

955.5098.000

468.00

98.000

SY  

9.75000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0301 0301-Structure F-10-N 

0745 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

80.000

LF  

158.00000

0750 *Concrete Class DR 0.100

0.530

601-03057  
 

639.450.630

537.95

0.630

CY  

1,015.00000

0755 *Galvanic Anodes 4.000

17.000

601-51005  
 

546.0021.000

442.00

41.000

EACH

26.00000

0760 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000

0765 *Bridge Rail Type 10M (Special) 109.000

109.000

606-11032  
 

59,950.00218.000

29,975.00

218.000

LF  

275.00000

0770 *Fence Chain Link (Special) (60 Inch) 92.500

92.500

607-53161  
 

15,373.50185.000

7,686.75

185.000

LF  

83.10000

0775 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

140.000

LF  

32.00000

0780 *2 Inch Electrical Conduit 113.000

0.000

613-00200  
 

1,768.45113.000

0.00

113.000

LF  

15.65000

CAT 100,954.8040,313.60174,289.60CURRENT AMT0301 $ $ $

CAT NO0302 0302-Structure F-10-O 

0785 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,400.000

SY  

7.65000

0790 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

616.000

SY  

11.60000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0302 0302-Structure F-10-O 

0795 *Removal of Bridge Railing 218.000

0.000

202-00425  
 

20,350.30218.000

0.00

218.000

LF  

93.35000

0800 *Removal of Portions of Present Structure (Clas s 2) 0.000

3.000

202-00453  
 

861.003.000

861.00

23.000

SY  

287.00000

0805 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

559.00000

0810 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

80.000

LF  

53.00000

0815 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

107.000

TON 

73.00000

0820 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

8.000

TON 

389.00000

0825 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

33.000

GAL 

2.00000

0830 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

616.000

SY  

16.20000

0835 *Concrete Sealer 48.000

50.000

515-00400  
 

955.5098.000

487.50

98.000

SY  

9.75000

0840 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

158.00000

0845 *Concrete Class DR 0.000

0.220

601-03057  
 

223.300.220

223.30

3.500

CY  

1,015.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0302 0302-Structure F-10-O 

0850 *Galvanic Anodes 0.000

24.000

601-51005  
 

624.0024.000

624.00

140.000

EACH

26.00000

0855 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

115.000

LB  

3.25000

0860 *Bridge Rail Type 10M (Special) 109.000

109.000

606-11032  
 

59,950.00218.000

29,975.00

218.000

LF  

275.00000

0865 *Fence Chain Link (Special) (60 Inch) 92.500

92.500

607-53161  
 

15,373.50185.000

7,686.75

185.000

LF  

83.10000

0870 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000

0875 *2 Inch Electrical Conduit 113.000

0.000

613-00200  
 

1,768.45113.000

0.00

113.000

LF  

15.65000

CAT 100,106.0539,857.55168,633.80CURRENT AMT0302 $ $ $

CAT NO0303 0303-Structure F-10-P 

0880 *Removal of Asphalt Mat (Planing) 0.000

2,383.000

202-00240  
 

18,229.952,383.000

18,229.95

2,444.000

SY  

7.65000

0885 *Removal of Asphalt Mat (Planing) (Special) 0.000

709.000

202-00246  
 

8,224.40709.000

8,224.40

709.000

SY  

11.60000

0890 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000

0895 *Removal of Portions of Present Structure (Clas s 2) 0.000

6.200

202-00453  
 

1,779.406.200

1,779.40

6.200

SY  

287.00000
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PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0303 0303-Structure F-10-P 

0900 *Removal of Portions of Present Structure (Clas s 3) 2.300

0.000

202-00460  
 

1,285.702.300

0.00

2.300

SY  

559.00000

0905 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

0.000

LF  

53.00000

0910 Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

148.000

TON 

73.00000

0915 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

10.000

TON 

389.00000

0920 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

45.000

GAL 

2.00000

0925 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

706.000

SY  

16.20000

0930 *Concrete Sealer 60.000

70.000

515-00400  
 

1,267.50130.000

682.50

130.000

SY  

9.75000

0935 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

84.000

LF  

158.00000

0940 *Concrete Class DR 0.400

0.790

601-03057  
 

1,207.851.190

801.85

6.000

CY  

1,015.00000

0945 *Galvanic Anodes 21.000

34.000

601-51005  
 

1,430.0055.000

884.00

55.000

EACH

26.00000

0950 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000
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PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0303 0303-Structure F-10-P 

0955 *Bridge Rail Type 10M (Special) 310.000

0.000

606-11032  
 

85,250.00310.000

0.00

310.000

LF  

275.00000

0960 *Fence Chain Link (Special) (60 Inch) 240.000

0.000

607-53161  
 

19,944.00240.000

0.00

240.000

LF  

83.10000

0965 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000

0970 *2 Inch Electrical Conduit 159.000

0.000

613-00200  
 

2,488.35159.000

0.00

159.000

LF  

15.65000

CAT 170,045.6530,602.10217,447.65CURRENT AMT0303 $ $ $

CAT NO0304 0304-Structure F-10-R 

0975 *Removal of Asphalt Mat (Planing) (Special) 0.000

38.000

202-00246  
 

440.8038.000

440.80

38.000

SY  

11.60000

0980 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000

0985 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

84.000

LF  

53.00000

0990 Stone Matrix Asphalt 0.000

7.750

403-09210  
 

565.757.750

565.75

7.750

TON 

73.00000

0995 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.510

411-03342  
 

198.390.510

198.39

0.510

TON 

389.00000

1000 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0304 0304-Structure F-10-R 

1005 *Waterproofing (Membrane) 42.000

36.000

515-00120  
 

1,263.6078.000

583.20

78.000

SY  

16.20000

1010 *Concrete Sealer 140.000

0.000

515-00400  
 

1,365.00140.000

0.00

140.000

SY  

9.75000

1015 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

84.000

LF  

158.00000

1020 *Bridge Rail Type 10M (Special) 233.000

77.000

606-11032  
 

85,250.00310.000

21,175.00

310.000

LF  

275.00000

1025 *Fence Chain Link (Special) (60 Inch) 120.000

120.000

607-53161  
 

19,944.00240.000

9,972.00

240.000

LF  

83.10000

1030 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000

1035 *2 Inch Electrical Conduit 158.000

0.000

613-00200  
 

2,472.70158.000

0.00

158.000

LF  

15.65000

CAT 140,438.7432,935.14160,722.74CURRENT AMT0304 $ $ $

CAT NO0305 0305-Structure F-10-S 

1040 *Removal of Asphalt Mat (Planing) 0.000

2,222.000

202-00240  
 

16,998.302,222.000

16,998.30

2,222.000

SY  

7.65000

1045 *Removal of Asphalt Mat (Planing) (Special) 0.000

644.000

202-00246  
 

7,470.40644.000

7,470.40

672.000

SY  

11.60000

1050 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0305 0305-Structure F-10-S 

1055 *Removal of Portions of Present Structure (Clas s 2) 0.000

17.000

202-00453  
 

4,879.0017.000

4,879.00

17.000

SY  

287.00000

1060 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

559.00000

1065 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

42.000

LF  

53.00000

1070 Removal of Fence 310.000

0.000

202-01000  
 

1,596.50310.000

0.00

310.000

LF  

5.15000

1075 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

15.000

CY  

530.00000

1080 Stone Matrix Asphalt 0.000

46.240

403-09210  
 

3,375.5246.240

3,375.52

133.000

TON 

73.00000

1085 Asphalt Cement Performance Grade (PG 64-28) 0.000

3.040

411-03342  
 

1,182.563.040

1,182.56

10.000

TON 

389.00000

1090 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

41.000

GAL 

2.00000

1095 *Waterproofing (Membrane) 0.000

644.000

515-00120  
 

10,432.80644.000

10,432.80

672.000

SY  

16.20000

1100 *Concrete Sealer 60.000

66.000

515-00400  
 

1,228.50126.000

643.50

138.000

SY  

9.75000

1105 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

42.000

LF  

158.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0305 0305-Structure F-10-S 

1110 *Concrete Class DR 0.000

1.300

601-03057  
 

1,319.501.300

1,319.50

1.300

CY  

1,015.00000

1115 *Galvanic Anodes 0.500

0.000

601-51000  
 

9,720.000.500

0.00

0.500

L S 

19,440.00000

1120 *Galvanic Anodes 0.000

81.000

601-51005  
 

2,106.0081.000

2,106.00

81.000

EACH

26.00000

1125 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000

1130 *Bridge Rail Type 10M (Special) 386.500

-76.500

606-11032  
 

85,250.00310.000

-21,037.50

310.000

LF  

275.00000

1135 *Fence Chain Link (Special) (60 Inch) 120.000

120.000

607-53161  
 

19,944.00240.000

9,972.00

240.000

LF  

83.10000

1140 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

140.000

LF  

32.00000

1145 *2 Inch Electrical Conduit 157.000

0.000

613-00200  
 

2,457.05157.000

0.00

157.000

LF  

15.65000

CAT 196,898.6337,342.08228,208.95CURRENT AMT0305 $ $ $

CAT NO0306 0306-Structure F-10-T 

1150 *Removal of Asphalt Mat (Planing) (Special) 74.000

0.000

202-00246  
 

858.4074.000

0.00

74.000

SY  

11.60000

1155 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0306 0306-Structure F-10-T 

1160 *Removal of Portions of Present Structure 0.750

0.250

202-00495  
 

50,755.001.000

12,688.75

1.000

L S 

50,755.00000

1165 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

0.000

LF  

53.00000

1170 Removal of Fence 310.000

0.000

202-01000  
 

1,596.50310.000

0.00

310.000

LF  

5.15000

1175 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

15.000

CY  

530.00000

1180 Stone Matrix Asphalt 7.210

0.000

403-09210  
 

526.337.210

0.00

15.000

TON 

73.00000

1185 Asphalt Cement Performance Grade (PG 64-28) 0.470

0.000

411-03342  
 

182.830.470

0.00

1.000

TON 

389.00000

1190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

3.000

GAL 

2.00000

1195 *Waterproofing (Membrane) 42.000

0.000

515-00120  
 

680.4042.000

0.00

87.000

SY  

16.20000

1200 *Concrete Sealer 70.000

0.000

515-00400  
 

682.5070.000

0.00

138.000

SY  

9.75000

1205 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

158.00000

1210 *Concrete Class D (Bridge) 8.600

8.600

601-03040  
 

39,147.2017.200

19,573.60

17.200

CY  

2,276.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0306 0306-Structure F-10-T 

1215 *Galvanic Anodes 0.500

0.000

601-51000  
 

9,720.000.500

0.00

0.500

L S 

19,440.00000

1220 *Reinforcing Steel 2,354.000

993.000

602-00000  
 

10,877.753,347.000

3,227.25

3,347.000

LB  

3.25000

1225 *Bridge Rail Type 10M (Special) 155.000

78.000

606-11032  
 

64,075.00233.000

21,450.00

310.000

LF  

275.00000

1230 *Fence Chain Link (Special) (60 Inch) 120.000

0.000

607-53161  
 

9,972.00120.000

0.00

240.000

LF  

83.10000

1235 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000

1240 *2 Inch Electrical Conduit 159.000

0.000

613-00200  
 

2,488.35159.000

0.00

159.000

LF  

15.65000

CAT 220,500.7656,939.60264,330.60CURRENT AMT0306 $ $ $

CAT NO0307 0307-Structure F-10-Y 

1245 *Removal of Asphalt Mat (Planing) 3,156.000

151.000

202-00240  
 

25,298.553,307.000

1,155.15

3,307.000

SY  

7.65000

1250 *Removal of Asphalt Mat (Planing) (Special) 490.000

339.000

202-00246  
 

9,616.40829.000

3,932.40

829.000

SY  

11.60000

1255 *Removal of Portions of Present Structure (Clas s 2) 6.000

7.600

202-00453  
 

3,903.2013.600

2,181.20

13.600

SY  

287.00000

1260 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

0.000

LF  

53.00000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0307 0307-Structure F-10-Y 

1265 Stone Matrix Asphalt 0.000

82.030

403-09210  
 

5,988.1982.030

5,988.19

87.000

TON 

73.00000

1270 Asphalt Cement Performance Grade (PG 64-28) 0.000

5.400

411-03342  
 

2,100.605.400

2,100.60

6.000

TON 

389.00000

1275 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

27.000

GAL 

2.00000

1280 *Waterproofing (Membrane) 0.000

323.000

515-00120  
 

5,232.60323.000

5,232.60

367.000

SY  

16.20000

1285 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

80.000

LF  

158.00000

1290 *Concrete Class DR 0.600

0.800

601-03057  
 

1,421.001.400

812.00

1.400

CY  

1,015.00000

1295 *Galvanic Anodes 26.000

33.000

601-51005  
 

1,534.0059.000

858.00

59.000

EACH

26.00000

1300 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

50.000

LB  

3.25000

1305 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000

CAT 55,094.5422,260.1471,820.05CURRENT AMT0307 $ $ $

CAT NO0308 0308-Structure F-10-Z 

1310 *Removal of Asphalt Mat (Planing) 3,209.000

154.000

202-00240  
 

25,726.953,363.000

1,178.10

3,363.000

SY  

7.65000
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PCN: 20902-BID    ESTIMATE RUN 10/17/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0308 0308-Structure F-10-Z 

1315 *Removal of Asphalt Mat (Planing) (Special) 502.000

-154.000

202-00246  
 

4,036.80348.000

-1,786.40

502.000

SY  

11.60000

1320 *Removal of Portions of Present Structure (Clas s 2) 0.000

15.000

202-00453  
 

4,305.0015.000

4,305.00

15.000

SY  

287.00000

1325 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

80.000

LF  

53.00000

1330 Stone Matrix Asphalt 0.000

38.180

403-09210  
 

2,787.1438.180

2,787.14

87.000

TON 

73.00000

1335 Asphalt Cement Performance Grade (PG 64-28) 0.000

2.510

411-03342  
 

976.392.510

976.39

6.000

TON 

389.00000

1340 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

27.000

GAL 

2.00000

1345 *Waterproofing (Membrane) 0.000

323.000

515-00120  
 

5,232.60323.000

5,232.60

367.000

SY  

16.20000

1350 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

80.000

LF  

158.00000

1355 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

1.100

CY  

1,015.00000

1360 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

50.000

EACH

26.00000

1365 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

50.000

LB  

3.25000
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PROJECT: NHPP 0702-358                 ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:08:07

CUMULATIVE
AMOUNT

CAT NO0308 0308-Structure F-10-Z 

1370 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

32.00000

CAT 43,064.8812,692.8372,558.55CURRENT AMT0308 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1375 *Field Office (Class 2) 1.000

0.000

620-00002  
 

25,150.001.000

0.00

1.000

EACH

25,150.00000

1380 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,500.001.000

0.00

1.000

EACH

22,500.00000

1385 *Sanitary Facility 1.000

0.000

620-00020  
 

1,425.001.000

0.00

1.000

EACH

1,425.00000

CAT 49,075.000.0049,075.00CURRENT AMT0400 $ $ $

$ 8,224,169.642,816,763.94$11,481,048.80$CURRENT AMTPROJECT TOTAL


